Detailed report

10/01/2023 - 11/05/2023

Total: 51:24:18



Date	Description	Duration	User
11/02/2023	Pre-Alpha Meeting Design 1	01:40:00 01:30:00PM - 03:10:00PM	Alex Chase
11/02/2023	Pre-Alpha Build Groupwork Design 1	02:00:00 01:30:00PM - 03:30:00PM	Raven Ramos
11/02/2023	Wire frame Pre Alpha Design 1 - Wireframe	03:46:00 11:20:00AM - 03:06:00PM	Rcivil
11/01/2023	GitHub Setup, modifying README Design 1	01:30:00 01:00:00PM - 02:30:00PM	Raven Ramos
10/31/2023	Prototype next Steps brainstorm Design 1	00:45:00 01:00:00PM - 01:45:00PM	Alex Chase
10/31/2023	Wireframe Design 1 - Wireframe	02:00:00 12:00:00PM - 02:00:00PM	Rcivil
10/31/2023	Stakeholder Meet 3 Design 1	01:15:00 11:45:00AM - 01:00:00PM	Alex Chase
10/31/2023	Group Meeting w Dr. Alex and Pre -Alpha Build Groupwork Design 1	01:45:00 11:45:00AM - 01:30:00PM	Raven Ramos
10/31/2023	Wire Frame Design 1	03:00:00 12:00:00AM - 03:00:00AM	Rcivil
10/30/2023	User Interface prototype Design 1	02:29:00 12:03:00PM - 02:32:00PM	Alex Chase
10/26/2023	Communications and Research Design 1	01:04:00 01:30:00PM - 02:34:00PM	Alex Chase
10/25/2023	Research on microphone interface and LCD Design 1	01:30:00 02:00:00PM - 03:30:00PM	Raven Ramos
10/24/2023	Stakeholder Meeting Design 1	01:15:00 01:30:00PM - 02:45:00PM	Alex Chase
10/24/2023	Group Meeting w Dr. Alex and Groupwork Design 1	01:00:00 12:00:00PM - 01:00:00PM	Raven Ramos

10/24/2023	Meeting and Pre Alpha built	03:00:00	Rcivil
	Design 1	12:00:00PM - 03:00:00PM	
10/20/2023	Design Revision	01:13:10	Raven Ramos
	Design 1	12:51:02PM - 02:04:12PM	
10/20/2023	Design Draft Session 2	01:34:00	Alex Chase
10/20/2020	Design 1	12:30:00PM - 02:04:00PM	Alex Grase
10/20/2023	Pre Alpha Built /research	01:30:00	Rcivil
	Design 1	12:30:00PM - 02:00:00PM	
1011710000		00.50.00	
10/17/2023	Stakeholder Meet 2	00:50:00	Alex Chase
	Design 1	12:30:00PM - 01:20:00PM	
10/17/2023	Group Meeting w Dr. Alex	00:50:00	Raven Ramos
	Design 1	12:30:00PM - 01:20:00PM	
10/17/2023	Design revision/ Research	02:00:00	Rcivil
	Design 1	12:00:00PM - 02:00:00PM	
10/13/2023	Design revision/ Research	02:00:00	Rcivil
10/13/2023	Design 1	11:00:00PM - 01:00:00AM +1	rccivii
	Design	11.00.001 W 01.00.007 W	
10/12/2023	Design draft/ Research	01:15:00	Rcivil
	Design 1	01:15:00PM - 02:30:00PM	
10/12/2023	Design Draft	01:54:23	Raven Ramos
	Design 1	01:00:05PM - 02:54:28PM	
10/12/2023	Design Draft Session 1	02:08:58	Alex Chase
	Design 1	12:42:05PM - 02:51:03PM	
10/10/2023	Design draft/ Research	01:25:50	Rcivil
	Design 1	12:04:10PM - 01:30:00PM	
10/10/2023	Design Draft Session 1	01:36:48	Alex Chase
10/10/2020	Design 1	11:57:35AM - 01:34:23PM	Alex Grase
10/10/2023	Design Draft	01:38:42	Raven Ramos
	Design 1	11:56:11AM - 01:34:53PM	
10/05/0000	0 M " D "	04.45.00	D. D.
10/05/2023	Group Meeting w Dr. Alex	01:15:00	Raven Ramos
	Design 1	02:30:00PM - 03:45:00PM	
10/05/2023	Design draft/ Research	00:58:27	Rcivil
	Design 1	02:30:00PM - 03:28:27PM	
10/05/2023	Stakeholder Meet 1	01:15:00	Alex Chase
	Design 1	02:30:00AM - 03:45:00AM	